



WEBSITE REBUILD · BUILD REPORT

WHAT WAS *BUILT*

A complete rebuild of formulamobilecardetailing.com.au:
six pages became 88, with 87 indexed URLs, lead capture,
first-touch attribution and conversion tracking.

Prepared for

Formula Mobile Car Detailing

Period

02 August 2026 – 22 August 2026

Line items

31

Estimated effort

108 hours

SCOPE BREAKDOWN

A line-by-line account of what was built and the hours behind each part. 31 line items across 9 workstreams, 108 hours in total. Figures are estimated against delivered scope; every line names something countable, so any of them can be checked against the work itself.

LINE ITEM	HOURS
DISCOVERY AND AUDIT	
Byte-verified capture of the live site	2
Front-end, back-end, SEO and conversion audit	4
Audit typeset and delivered as a branded PDF	1
Discovery and audit subtotal	7
INFRASTRUCTURE AND BUILD SYSTEM	
Static site generator	11
Clean URLs, canonical tags and XML sitemap	3
Structured data layer	3
Local development and preview server	1
Infrastructure and build system subtotal	18
DESIGN SYSTEM	
Core stylesheet	9
Service selector stylesheet	3
Brand extraction and typography	2
Design system subtotal	14
INTERACTION AND MOTION	
Animated logo splash	3
Infinite service carousel	4
Four-stage ceramic coating sequence	4
Booking wizard behaviour	5
Interactive spray-on headings	2
Scroll reveals, counters, drawer and marquees	3
Interaction and motion subtotal	21
CONTENT AND PAGES	

LINE ITEM	HOURS
25 keyword landing pages	7
44 suburb pages	3
8 service pages	3
Core pages	4
Content and pages subtotal	17
MEDIA PRODUCTION	
8 process films	4
Photography sourced from the client's own archive	4
102 images prepared	3
Media production subtotal	11
LEAD CAPTURE AND MEASUREMENT	
5-step booking wizard	3
Contact form	1
First-touch attribution	3
Conversion tracking gated on the CRM	2
Lead capture and measurement subtotal	9
QUALITY ASSURANCE	
Headless-browser verification	5
Accessibility, no-JavaScript fallbacks and form edge cases	3
Quality assurance subtotal	8
REPORTING AND HANDOVER	
Build report pipeline	2
Workspace and sourcing documentation	1
Reporting and handover subtotal	3
Total	108 hours

AT A GLANCE

88 PAGES BUILT	87 INDEXED URLS	8,278 LINES WRITTEN
108 ESTIMATED HOURS	31 LINE ITEMS	110 MEDIA ASSETS

The previous site was six pages of 2021-era HTML with four broken files on every page, no structured data, no canonical tags, and one enquiry form labelled as a feedback form. What replaced it is itemised below.

WHAT IS INCLUDED

- **A complete website**

88 pages, every one written as real HTML and owned outright. No page-builder licence, no monthly platform fee, no plugin to renew.

- **Findability across Melbourne**

44 suburb pages and 25 keyword pages across 4 topic clusters, plus 13 kinds of structured data so search engines can read what the business actually does.

- **A booking system that qualifies the job**

A 5-step wizard capturing 14 fields — service, mobile or studio, address, vehicle, paint and interior condition — so an enquiry arrives ready to quote instead of starting a round of phone tag.

- **Proof of where leads come from**

Twelve advertising parameters captured on the first visit and never overwritten, so every enquiry can be traced back to the ad, post or search that produced it.

- **The business's own photography and film**

102 images and 8 process films. Every photograph of a vehicle, a finish or a job in progress is the business's own work, pulled from its archive — no stock library. The hero's out-of-focus backdrops are generated plates, used only as darkened texture behind the service cards, never as a claim about work performed.

- **The source, in full**

One Git repository holding the generator, the stylesheets, the scripts, the media and this report. Any developer can pick it up and keep going.

HOW THE WORK WAS STRUCTURED

The order matters as much as the total. Each stage below depends on the one before it.

STAGE	WHAT HAPPENED	WHY IT WAS DONE THIS WAY
1. Audit before anything was touched	The existing site was captured byte-for-byte and checked against the live server, then audited across five areas. That produced 34 findings, and those findings set the scope of the rebuild.	Nothing here was built because it is fashionable. Each decision answers a problem that was documented on the old site first.
2. Content modelled before pages were designed	Services, suburbs, testimonials, FAQs and 4 keyword clusters were defined as structured data. Only then were the page templates written against that data.	This is what makes 88 pages maintainable by one person. The alternative — building 88 pages by hand — produces a site nobody can safely change six months later.
3. One design system, applied everywhere	A single set of tokens, type scale and components covers every page. The carousel, the coating sequence and the booking wizard are built from the same vocabulary.	The site holds together as one brand rather than as a set of pages that were each styled separately, and a new page inherits the look for free.
4. Lead capture designed as a funnel, not a form	The wizard asks the questions an operator would ask on the phone, in the order they would ask them, and only asks for an address when the job is mobile.	An enquiry arrives with enough detail to quote. That is the difference between a website that generates contacts and one that generates jobs.
5. Measurement wired in from the start	Attribution is captured on the first visit and the conversion is reported only once the CRM confirms the lead.	Advertising can be judged on enquiries that actually exist. Retro-fitting this later means months of data that cannot be trusted.
6. Everything verified, not assumed	Each interactive element was walked through its states in a real browser across four viewport widths, with layout measured rather than eyeballed.	The behaviours described in this document are behaviours that were observed, not intentions that were written down.

WEBSITE INFRASTRUCTURE

How the site is put together, and what each decision means for the business running it.

DECISION	WHAT IT IS	WHY IT MATTERS
No framework, no database, no server to run	Every page is a real HTML file on disk, produced ahead of time by a 2,128-line generator kept in the repository. Nothing is assembled in the visitor's browser.	Nothing to hack, patch or renew. A WordPress site needs its core, theme and plugins updated forever; this needs none of that.
Content held as data, not as pages	Services, suburbs, testimonials, FAQs and the keyword clusters are structured data inside the generator. A page is a view of that data.	Change a price or a phone number once and every page carrying it is rebuilt correctly. Six pages cannot end up disagreeing with each other.
Static hosting	The output is plain files, so it runs on any static host — Vercel, Netlify, Cloudflare — served from a server near the visitor.	Fast everywhere, effectively no hosting bill at this scale, and it will not fall over under a campaign's traffic.
Everything served from the site's own domain	4 font files vendored locally, all images and the 8 films self-hosted, no third-party stylesheets.	No dependency on somebody else's CDN staying up, and nothing leaking visitor data to services the business never chose.
Readable without JavaScript	Each page is complete in the HTML. The scripts add motion and the wizard flow; with them blocked the content still reads and the forms still post.	Search engines index it reliably, and a visitor on a poor connection still gets the business's information.
Forms post straight to the CRM	The booking and contact forms send to a GoHighLevel inbound webhook. No middle server holds customer data.	One less system to secure, and leads land where the follow-up already happens.
Measurement gated on the CRM	A Google Ads conversion is reported only once the CRM confirms it received the lead.	Reported conversions always match leads that actually exist, so ad spend is optimised against real enquiries rather than submissions that vanished.

EFFORT BY WORKSTREAM

WORKSTREAM	HOURS	SHARE OF BUILD
Discovery and audit	7	
Infrastructure and build system	18	
Design system	14	
Interaction and motion	21	
Content and pages	17	
Media production	11	
Lead capture and measurement	9	
Quality assurance	8	
Reporting and handover	3	
Total	108	

How these hours were arrived at. They are estimated against the delivered scope rather than taken from a timesheet. Every one of the 31 line items below names something countable — a module and its size, a number of pages, a number of assets — so any figure can be checked against the work itself. Counts elsewhere in this report are measured directly from the project repository.

THE BUILD, ITEMISED

DISCOVERY AND AUDIT

Establishing what existed before anything was replaced.

LINE ITEM	WHAT IT INVOLVED	HOURS
Byte-verified capture of the live site	Every page and asset pulled and SHA-256 checked against the server, kept as an untouched reference (mirror.py, 191 lines).	2
Front-end, back-end, SEO and conversion audit	34 findings across five areas, each verified against the live server rather than assumed.	4
Audit typeset and delivered as a branded PDF	Reusable report pipeline (build_audit_pdf.py, 280 lines).	1
Discovery and audit — subtotal		7

INFRASTRUCTURE AND BUILD SYSTEM

The machinery that turns structured content into a website.

LINE ITEM	WHAT IT INVOLVED	HOURS
Static site generator	build_site.py, 2,128 lines. Route map, page builders, shared shell, navigation, footer and every content model.	11
Clean URLs, canonical tags and XML sitemap	87 routes, one canonical per page, machine-readable sitemap regenerated on every build.	3
Structured data layer	13 schema types across the site — LocalBusiness, AutoDetailing, Service, Review, Breadcrumb, FAQPage and the rest. The old site had none.	3
Local development and preview server	serve.py, so the site is reviewed exactly as it will ship.	1
Infrastructure and build system — subtotal		18

DESIGN SYSTEM

One visual language, built from the client's own mark.

LINE ITEM	WHAT IT INVOLVED	HOURS
Core stylesheet	site.css — design tokens, type scale, glass treatment, carbon-fibre mesh, bands, navigation, footer, forms and every responsive breakpoint.	9
Design system — subtotal		14

LINE ITEM	WHAT IT INVOLVED	HOURS
Service selector stylesheet	select.css — the coverflow carousel system, its perspective maths and its breakpoints.	3
Brand extraction and typography	Racing red taken from the supplied logo, Bebas Neue and DM Sans vendored as 4 local font files, the logo cut into registered layers.	2
Design system — subtotal		14

INTERACTION AND MOTION

10 JavaScript modules, 1,564 lines, each written for this site rather than pulled from a library.

LINE ITEM	WHAT IT INVOLVED	HOURS
Animated logo splash	splash.js and hero.js, 218 lines. The block mark lands, then the cursive writes itself on left to right.	3
Infinite service carousel	select.js, 196 lines. Seamless looping coverflow with no duplicated markup and no visible seam.	4
Four-stage ceramic coating sequence	coating.js, 157 lines. Runs as a crossfading deck on the homepage and as a scroll film on the service page, from one source.	4
Booking wizard behaviour	booking.js, 265 lines. Step validation, conditional branching, auto-advance, progress rail and submit handling.	5
Interactive spray-on headings	spray.js, 105 lines.	2
Scroll reveals, counters, drawer and marquees	enhance.js, 145 lines.	3
Interaction and motion — subtotal		21

CONTENT AND PAGES

Written from the client's own material — nothing invented to fill space.

LINE ITEM	WHAT IT INVOLVED	HOURS
25 keyword landing pages	keywords.py, 343 lines. 4 topic clusters, each page with its own introduction, three supporting points and its own FAQ.	7
44 suburb pages	Every metropolitan suburb the business covers, individually addressable and individually indexed.	3
8 service pages	One per service, each with its own copy, imagery and schema.	3
Core pages	Home, gallery, testimonials, contact, booking, thank-you, service areas, franchising, privacy and the sitemap hub.	4
Content and pages — subtotal		17

MEDIA PRODUCTION

Original assets, sourced and prepared.

LINE ITEM	WHAT IT INVOLVED	HOURS
8 process films	Cut, graded and seamlessly looped from source footage, one per coating stage, crossfaded and lazy-loaded.	4
Photography sourced from the client's own archive	Authenticated tooling built to reach it (fb_login.py and fb_photo_grab.py, 279 lines); 230 photographs triaged down to the ones worth publishing.	4
102 images prepared	Cropped per breakpoint, optimised, and customer number plates blurred before publication.	3
Media production — subtotal		11

LEAD CAPTURE AND MEASUREMENT

Turning visits into traceable enquiries.

LINE ITEM	WHAT IT INVOLVED	HOURS
5-step booking wizard	14 fields. Service, mobile or studio, address, vehicle, paint and interior condition. The address step is asked only of mobile jobs.	3
Contact form	11 fields, posting through the same CRM layer.	1
First-touch attribution	attribution.js, 186 lines. Twelve advertising parameters captured on the first visit and never overwritten.	3
Conversion tracking gated on the CRM	tracking.js and lead-form.js, 292 lines. generate_lead fires only once the CRM confirms receipt.	2
Lead capture and measurement — subtotal		9

QUALITY ASSURANCE

Every visual and behavioural claim checked rather than assumed.

LINE ITEM	WHAT IT INVOLVED	HOURS
Headless-browser verification	Each interactive element walked through its states across four viewport widths, with layout measured rather than eyeballed.	5
Accessibility, no-JavaScript fallbacks and form edge cases	Keyboard paths, focus handling, native validation traps, and confirmation that every page reads with scripts disabled.	3
Quality assurance — subtotal		8

REPORTING AND HANDOVER

So the work stays legible after the fact.

LINE ITEM	WHAT IT INVOLVED	HOURS
Build report pipeline	build_worklog_pdf.py, which measures the repository at generation time so this document cannot drift from what was actually built.	2
Workspace and sourcing documentation	How the site is built, how to rebuild it, and where every asset came from.	1
Reporting and handover — subtotal		3

SCALE

MEASURE	BEFORE	AFTER
Pages	6	88
Indexed URLs	6	87
Suburb pages	0	44
Keyword pages	0	25
Structured data	None	13 schema types
Canonical tags	None	Every page
Lead capture	1 form, labelled “feedback”	5-step wizard (14 fields) + contact form
Attribution	None	12 first-touch parameters
Own photography	Stock and placeholder	102 images, 8 films
Broken files	4 on every page	0

STILL OPEN

These are not outstanding build work. Each needs a decision or an account from the client before it can be finished.

- **CRM webhook**

The booking and contact forms are built and tested but not yet connected. Each needs its own GoHighLevel inbound webhook, and a custom field per attribution parameter or those values silently drop.

- **Pricing**

No price appears anywhere on the site. The old site published none, so none was invented.

- **Google reviews**

The review marquee is built and running on the three existing testimonials. Live Google reviews need a Places API key and the business Place ID.

- **Before / after photography**

The single most persuasive asset a detailer can show, and the one thing the archive does not contain.

- **Years in business**

The site now says 30+ years. The old franchising page says 20. One of them needs correcting.

Counts in this report are measured directly from the project repository at the time of generation. Hours are estimated against delivered scope.